
RECENT COMPLETIONS
STATUS GISWBS PROJECT NAME CONTRACTOR CONTRACT AMT EXPENDED NTP COMPLETION DISTRICT

COMPLETE M-410003-0001 Roosevelt, Edel Plaza and Little York Acres Drainage and Paving SER Construction 

Partners, LLC.

3,995,378.40     99.35% Feb 2018 Dec 2018 H

COMPLETE M-430241-0010 FY2013 Flood Gauge and Flood Warning System Construction 

Work Orders, Work Order #5

Jerdon Enterprise, L.P. 2,246,409.30     96.31% Aug 2015 Nov 2018 B,D,H,I

COMPLETE N-000420-0047 Precinct 2 Pedestrian And Bicyclist Transportation Enhancement 

Hike And Bike Trails.

1,500,000.00     % Aug 2013 Jan 2018 H,I

COMPLETE N-000804-00R3 Clinton Drive Reconstruction: Hirsch to Harvey Wilson Drive Main Lane Industries 9,276,807.11     93.16% May 2017 Nov 2018 B,H

COMPLETE N-320396-0023 On-Call City Wide Clearing and Grubbing (FY2014) Personal Care, Inc. 

dba DeWalt 

Construction Company

269,088.00        56.45% Jun 2014 Jun 2018 A,B,H,J,

COMPLETE N-T11120-0001 Airline Drive Improvements and Intersecting Street Improvements 0.01                   % Jan 2014 Jan 2018 H

COMPLETE R-T13040-0001 Sanitary Sewer Rehabilitation / Substitute Service Program 0.01                   % Feb 2012 Jan 2018 H

COMPLETE S-000035-0153 Water Line Replacement in Commerce Area Vaca Underground 

Utilities, Inc.

3,930,134.98     82.29% Jun 2016 Apr 2018 D,H

COMPLETE S-000035-0192 Water Line Replacement in Shepherd Forest II Area Mckinney Construction, 

Inc

4,087,741.95     98.05% Jul 2016 May 2018 C,H,

COMPLETE S-000521-0036 Beltway 8 from West of Greenspoint Drive to West Hardy Road South Coast 

Construction, Inc.

0.01                   % Jan 2011 Jan 2018 H

ACTIVE CONSTRUCTION
STATUS GISWBS PROJECT NAME CONTRACTOR CONTRACT AMT EXPENDED NTP COMPLETION (EST) DISTRICT

ACTIVE CON M-000284-0002 Airline Drive Drainage and Paving - SP 2 - Clark Road SER Construction 

Partners, LLC.

13,199,686.10   47.59% Sep 2018 Aug 2020 H

ACTIVE CON M-420GLO-0001 Gano, Nichols,  and West Coke  Area Ditch Improvements (GLO-

02.2)

Main Lane Industries 3,841,122.50     7.19% Jan 2019 Jun 2019 B,H

ACTIVE CON M-MAO300-0003 FY2019 Open Drainage System Maintenance Work Orders #1 Grava LLC 1,000,000.00     6.44% Feb 2019 E,H,J

ACTIVE CON N-000396-0015 Lorraine Grade Separation from Hardy Street to Jensen Drive ??? (HCTRA) 0.01                   % H

ACTIVE CON N-000670-0003 ILA - Harrisburg Overpass: at HBTRR Between Caylor St and 66th 

St. (Metro Solutions - East End Corridor Lite Rail System)

0.01                   % Apr 2015 H,

ACTIVE CON N-000700-0001 Collingsworth Grade Separation at Proposed Hardy Toll Road ??? (HCTRA) -                     0.00% B,H

ACTIVE CON N-000787-0001 Clinton Drive - Port of Houston Gate No 8 to IH 610 Harper Brothers 

Construction LLC 

(TXDOT)

24,159,580.67   % Jan 2019 B,H,I

ACTIVE CON N-000797-0001 Market Street Paving and Drainage from N. Wayside Dr. to 

McCarty Rd.

Harper Brothers 

Construction, LLC 

 54.08% Dec 2017 Apr 2019 B,H

ACTIVE CON N-310650-0083 Citywide Traffic Signal Rebuild Package #10 (FY 15) Traffic Systems 

Construction, Inc.

2,244,990.10     2.21% Sep 2018 Mar 2020 B,D,H,J

ACTIVE CON N-310650-0087 Traffic Signal Work Order FY 2017 Jerdon Enterprise, L.P. 1,365,334.30     52.16% Jul 2017 Jul 2019 D,F,H,I,

ACTIVE CON N-MTA100-0001 Burnett Street Improvements (including Brooks, Keene and 

Trentham Place) (Metro)

0.01                   % Nov 2014 H

ACTIVE CON R-000267-0116 Renewal and Replacement of - Tidwell Road #1, Iroquois, West 

Canino Road and John Alber Road Lift Stations

Industrial Texas 

Corporation

3,433,199.32     99% Aug 2017 Jan 2019 B,H

ACTIVE CON R-000267-0140 Lift Station Renewal and Replacement - Dockal and Willie LEM Construction Co., 

Inc.

1,900,070.46     15.29% Oct 2018 Dec 2019 B,H

ACTIVE CON R-000267-111B Lift Station Renewal and Replacement for Hardy Temp, Harvest 

Moon, and Dairy Ashford

CYMI Industrial Inc. 15,572,487.22   97.53% Aug 2015 Apr 2019 G,H
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ACTIVE CON R-000509-0027 69th st WWTP Pump Station, Digester and Thickener Blower 

Switchgears, Sub-Station and Starter Replacement

C. F. McDonald 

Electric, Inc.

11,995,692.45   % Mar 2014 H

ACTIVE CON R-000509-0039 69th Street WWTP Cleaning and Evaluation Stantec Consulting 

Services, Inc.

4,856,410.00     % Aug 2017 H

ACTIVE CON R-002015-0007 Work Order No. 2, Wastewater System/Substitute Service Support 

? Sherman St.

T Construction L.L.C. 479,556.00        % Aug 2015 H

ACTIVE CON R-002015-0010 Work Order No. 5, Wastewater System/Substitute Service Support 

- Sherman St. Pkg. 2

TEXAS PRIDE 

UTILITIES, LLC

368,700.00        % Apr 2016 H,I

ACTIVE CON R-002015-0012 Work Order No. 5, Wastewater System/Substitute Service 

Support, Bellaire West and Winlow Place

D G Medina 

Construction, LLC

511,545.00        % Aug 2015 C,D,F,H,I

ACTIVE CON R-002015-0020 Wastewater System/Substitute Service Support ? Beverly, Fugate 

(Work Order No. 1)

TEXAS PRIDE 

UTILITIES, LLC

375,000.00        % Feb 2017 C,H

ACTIVE CON S-000700-A021 Small Diameter Water Lines Above Grade Crossings - North 

Sector

Reytec Construction 

Resources, Inc.

4,907,345.00     1.43% Jan 2019 Jul 2020 A,B,C,E,H,I

ACTIVE CON S-000701-0035 Large Diameter Valve Replacement Contract - Package 1 Harper Brothers 

Construction, LLC 

4,997,621.24     54.31% Aug 2016 Jun 2019 D,E,H,I,

ACTIVE CON S-000900-0163 Miscellaneous Large Diameter Water Line Improvements - 

Package 1

Harper Brothers 

Construction, LLC 

7,192,912.00     % Oct 2018 Sep 2021 F,H,I,J,K

FUTURE PROJECTS
STATUS GISWBS PROJECT NAME  CURRENT AMT STATUS2 BID READY PROG AWARD DISTRICT

ROUTING M-000700-0001 Kress Street Area Paving and Drainage 4,548,600.00     CON-Procure 1/19/18(A) 2019 Q3 H

CURR CIP M-410004-0001 Little York, Courtlandt Mdws, York Mdws  

Drainage and Paving

9,381,840.00     DES-50% Jul 2019 2020 Q3 H

CURR CIP M-410013-0001 Melrose Park 4,209,000.00     DES-30% Apr 2020 2021 Q4 H

CURR CIP M-420HUD-004A DR15SWAT 4A Northside/Northline Drainage and Paving 

Improvements

12,933,567.00   DES-100% May 2019 2020 Q2 H

CURR CIP M-420HUD-012A DR15 SWAT 12A Bonita Gardens Drainage and Paving 

Improvements

11,475,315.00   DES-100% Jun 2019 2020 Q2 B,H

CURR CIP N-000818-0001 Fulton P&D: Quitman to Hogan 6,276,876.00     Sep 2021 2022 Q4 H

CURR CIP N-100027-0001 S. Lockwood: Crites Street to Harrisburg 12,735,183.00   DES-30% Nov 2019 2021 Q3 H

CURR CIP N-210001-0001 Houston Heights, John Brashear, Memorial Heights 12,070,000.00   DES-100% Mar 2019 2019 Q4 C,H

CURR CIP N-TX0101-0001 West Belt Interlocal Agreement 24,029,008.00   2021 Q3 B,H,I

CURR CIP N-TX0101-0001 West Belt Interlocal Agreement Between COH and Gulf Coast Rail 57,315,991.00   2020 Q4 B,H,I

CURR CIP R-000509-0017 69th St WWTP Package 6 12,155,500.00   CON-Procure 1/25/19(A) 2019 Q4 H

CURR CIP R-000509-0037 69th Street Work Order (CP&Y) -                     DES-100% Jul 2019 2019 Q4 H

CURR CIP R-000509-0XXX 69th St WWTP Package 7 4,328,000.00     2022 Q2 H

CURR CIP R-000509-0XXX 69th St WWTP Package 8 11,040,000.00   2023 Q3 H

CURR CIP R-000509-0XXX 69th Street WO (centrifuge) 8,320,000.00     2020 Q4 H

CURR CIP R-000509-0XXX Sludge Building Control Room Rehab 1,040,000.00     2020 Q3 H

CURR CIP R-002011-0094 Neighborhood Sewer Systems Improvements, Pkg 2 4,784,000.00     DES-30% Jun 2020 2020 Q3 H

CURR CIP R-002011-0095 Work Order Contract for Sewer Collection System Improvements 2,133,210.00     DES-70% May 2019 2020 Q4 C,H

CURR CIP S-000035-0XXX INDEPENDENCE HEIGHTS (13-1009) 1,485,694.00     2022 Q3 H

CURR CIP S-000035-0XXX INDEPENDENCE HEIGHTS (13-1013) 4,966,753.00     2021 Q3 H

CURR CIP S-000035-0XXX NEAR NORTHSIDE (51-784) 6,422,536.00     2022 Q3 H

CURR CIP S-000035-0XXX SECOND WARD (63-16) 3,286,683.00     2022 Q3 H

CURR CIP S-000035-0XXX SECOND WARD (63-18) 2,597,965.00     2021 Q3 H

CURR CIP S-000035-0XXX SECOND WARD (63-21) 1,651,765.00     2021 Q3 H

CURR CIP S-000035-0XXX SECOND WARD (63-25) 1,010,804.00     2022 Q3 H
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CURR CIP S-000035-0XXX SECOND WARD (63-26) 228,221.00        2021 Q3 H

CURR CIP S-000701-0024 Rehab of Above Grade Crossings, Package 2 2,562,560.00     DES-70% Jul 2019 2020 Q2 B,H,I,K

CURR CIP S-000900-0180 24-inch Water Line along West Rd, from Channel No. P118-30-01 

to N IH 45 (East Row) (99-C)

1,341,680.00     Jun 2021 2022 Q4 B,H

FUTURE CIP M-410022-0001 Garden Oaks and Shepherd Park (East), South Part 17,626,960.00   DES-50% FUT CIP C,H

FUTURE CIP N-000389-0001 Neighborhood Street Reconstruction Project 460 19,604,400.00   DES-70% FUT CIP H

FUTURE CIP N-100005-0001 Houston from Washington to Memorial 2,954,304.00     DES-70% May 2023 FUT CIP H

FUTURE CIP N-100028-0001 Lorraine Paving and Drainage 38,206,128.00   DES-30% FUT CIP B,H

FUTURE CIP R-000265-0113 Clinton Park WWTP Improvements -                     DES-30% FUT CIP H
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